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1 

 

Executive Summary 

The purpose of this note is to provide an update on the implementation of IDEV’s 2016-2018 

Work Program. The note first presents an overview of the implementation status for evaluations 

planned for initiation in 2016 and 2017 as well as an overview of overall progress achieved in 

delivering the 2016-2018 Work Program. Then, it presents IDEV’s planned work program for 

2018, including planned evaluations and resource requirements.   

In each of the last five years, IDEV has exceeded its agreed targets. This year, however, IDEV 

will only deliver 10 out of the target of 12 evaluations, mainly because of staffing constraints. 

With 12 vacant positions, IDEV is currently operating at 70% staffing capacity. Due to these 

constraints, of the 17 evaluations planned to begin in 2017, two are proposed to be postponed 

to 2018. At the same time, an evaluation product synthesizing findings related to quality 

assurance and learning across the project cycle was added.  

Despite these constraints, substantial progress has been made for other ongoing activities, 

including PCR/XSR1 validation, knowledge management and dissemination, and evaluation 

capacity development. Of note, IDEV has organized two regional knowledge sharing events, 

in Nairobi and Pretoria, and provided substantial support to the AfrEA conference, hosting 

three panel discussions and facilitating the participation of key parliamentarians. With respect 

to Evaluation Capacity Development in RMCs, diagnostic reports of Ethiopia’s National 

Monitoring and Evaluation System conducted by IDEV have recently been used to inform the 

country’s new National Evaluation Policy. IDEV also facilitated the third Annual General 

Meeting of the African Parliamentarians’ Network on Development Evaluation, helping this 

initiative on its way to becoming independent and self-sustaining. 

With respect to the 2018 work program, this update proposes minor changes when compared 

to the 2016-2018 work program, which was amended through the 2017 update. These are the 

postponement of two evaluations from 2017 to 2018, and the addition of the synthesis report 

on quality assurance.  

  

                                                           
1 PCR: Project Completion Report (applicable for public sector operations); XSR: Extended Supervision Report 
(applicable for private sector operations). 
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Progress Achieved in 2016 and 2017 

IDEV has made good progress in completing evaluations started in 2016, and in initiating 

planned evaluations for 2017. Tangible progress has also been achieved for knowledge 

management and capacity development initiatives. 

Update on evaluations initiated in 2016 

Delivery of evaluation products initiated in 

2016 has been challenging in 2017. For the 

first time in five years, IDEV may not reach 

its target delivery of 12 evaluation products 

but expects to deliver at least 10, as indicated 

in Table 1.2  

With 12 vacant positions, IDEV has been 

operating at 70% capacity for most of the 

year.  Filling these positions has not been 

easy for two main reasons: (i) the large 

volume of vacancies Bank-wide has put 

huge demands on CHHR; and (ii) several 

other development partners, including Green 

Climate Fund and UN Agencies, are tapping 

into the same, shallow pool of experienced 

evaluators. Vacancies in 2017 include 

positions at PL2, PL3, PL4 and PL6 levels. 

This situation has resulted in lack of 

resources for delivering evaluations in a timely manner. In addition, one Division Manager has 

been absent most of the year due to health reasons, further creating pressure on already thin 

resources. Nevertheless, IDEV is working closely with CHHR to address these constraints on 

an urgent basis. 

Three evaluations initiated in 2016 are now expected to be delivered in early 2018 due to these 

staffing issues: (i) the cluster evaluation of water and sanitation projects; (ii) the PPP Phase II 

evaluation; and (iii) the evaluation of the regional integration strategy for Central Africa. 

Finally, the Mid-term Evaluation of the country strategy and program in Namibia was cancelled 

due to external circumstances3. 

 

Evaluations initiated in 2017 

                                                           
2 In addition to evaluations initiated in 2016, two evaluation products initiated in 2015 (cluster evaluations) 
may also be completed in 2017. These are not shown in Table 1 as they were not initiated in 2016. 
3 The data collection mission could not take place as the busy period did not allow receiving clearance from 
Namibian authorities. 

Table 1. Status of evaluations initiated in 2016 

Evaluation Type Status (end 2017) 

Project Cluster 

Agriculture Completed 
Water and Sanitation Ongoing 

Country Strategy/Regional Evaluations  

RISE East Completed (2016) 
Cote D’Ivoire Completed 
Malawi Completed 
Namibia (Mid-Term Evaluation) Cancelled 
Nigeria Completed 
RISE Centre Ongoing 

Sector and Thematic Evaluations 

Agricultural Value Chains Completed 
Water and Sanitation Completed 
CBFF Completed 
PPPs – Phase II Ongoing 

Corporate Evaluations 

Human Resources Management 
and Strategic Directions 

Completed 

Evaluation Synthesis 

Private Sector Development Completed (2016) 
Board Effectiveness and 
Efficiency 

Completed 
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Of 17 evaluations to be initiated in 2017, 15 are currently ongoing and will be delivered in 

2018 as shown in Table 2. In addition to these 17 evaluations agreed as part of IDEV’s work 

program update for 2017, two corporate 

evaluations have been added. The “Quality 

Assurance across the Project Cycle”4 will be 

informed by ongoing evaluations of Quality at 

Entry and Quality of Supervision, but will also 

examine how the Bank’s quality assurance 

processes are integrated across the project cycle 

to contribute to learning and development 

effectiveness. 

Following the extension of the Independent 

Evaluation Strategy 2013-2017 to 20185, an 

internal review of the strategy was also added in 

2017.  An external Peer Review to be led by Ms. 

C. Heider, Senior Vice President, World Bank 

will commence in the first quarter of 2018. Both 

products will be completed by mid-2018, in time 

to inform the new Strategy that will cover the 

period 2019-2024. 

The planned mid-term evaluation of the country 

strategy and program in Uganda was replaced by 

a mid-term evaluation of the strategy and 

program in Guinea Bissau, as proposed in the 

addendum to the 2017 update for IDEV’s work 

program. As agreed also as part of this update, 

two synthesis evaluations were added, on lines of 

credit and sanction systems in MDBs –which will 

be designed as a comparative study and delivered 

in early 2018. 

The thematic evaluation of the Bank’s Partnerships is now planned to start in 2018. To inform 

this evaluation, IDEV launched a synthesis evaluation on partnerships in 2017. This product 

will replace the planned evaluation synthesis on Regional Integration. Similarly, the planned 

impact evaluation of an irrigation project has been moved to 2018 due to staffing constraints. 

In addition to evaluations started in 2017, the Energy sector evaluation will also be delivered 

in 2018. This evaluation was started in 2015 but its delivery had to be postponed to take into 

account the new context of the Bank, in particular the new Light up and power Africa strategy. 

                                                           
4 This addition was proposed in consultation with the CODE Chair and Vice-Chair. An information note was sent 
to the Board in October 2017. 
5 This extension was proposed in consultation with the CODE Chair and Vice-Chair. An information note was 
sent to the Board in November 2017. 

Table 2. Status of evaluations initiated in 2017 

Evaluation Type Status (end 2017) 

Cluster Evaluations 

Agriculture (Water for 
agriculture) 

Ongoing 

Governance Ongoing 

Impact Evaluations  

Irrigation Postponed 

Country Strategy/Regional Evaluations  

Cabo Verde Ongoing 
Mauritius Ongoing 
Swaziland Ongoing 
Guinea-Bissau MTE Ongoing 

CSP Completion Validation – Pilot 

South Africa Ongoing 

Sector and Thematic Evaluations 

Bank’s Partnerships: Co-
financing, syndication and 
coordination 

Postponed 

Policy-Based Operations Ongoing 

Corporate Evaluations 

Bank’s Self-Evaluation 
Systems and Processes 

Ongoing  

Quality at Entry Ongoing 

Quality of Supervision Ongoing 

Integrated Safeguards System Ongoing 

Quality Assurance across the 
Project Cycle (added) 

Ongoing 

Internal Review of the 
Evaluation Strategy (added) 

Ongoing 

Evaluation Synthesis 

Regional Integration Replaced 

Partnerships Ongoing 

Lines of credit Ongoing 

Sanctions Ongoing 
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The evaluation is being updated to take into account this new context in order to maximize its 

usefulness. 

Validation of Project Completion Reports and Extended Supervision Reports 

Since 2016, IDEV has made good progress toward 100% coverage for validations of Project 

Completion Reports (PCRs) and Extended Supervision Reports (XSRs). In 2017, IDEV 

reviewed 98 of 112 PCRs from 2014 and 2015, representing 88% of the existing backlog. The 

validation of PCRs and XSRs from 2016 has been launched, with target of 100% coverage 

including a sample of field visits.   

Knowledge Management, Dissemination and Outreach 

IDEV’s knowledge management, dissemination and outreach activities in 2017 have included 

internal and external knowledge sharing events and support to multiple evaluation partnerships.  

Among IDEV’s knowledge management and dissemination activities are maintenance of the 

IDEV website, including web pages for 25 evaluations completed in 2016 and 2017, and the 

broad distribution of IDEV evaluation reports and knowledge products. Furthermore, IDEV is 

expected to complete another four issues of its quarterly publication “eVALUation Matters” 

by the end of 2017. IDEV delivered its third Annual Report covering the activities of the 

department in 2016 and will soon mobilize to deliver the Annual Report for 2017. 

With respect to external knowledge sharing events, IDEV hosted two events in Nairobi and 

Pretoria to share lessons from the Private Sector Development evaluation synthesis completed 

in collaboration with Norad’s evaluation department. IDEV also supported the annual African 

Evaluation Association (AfrEA) conference, hosting three panels and facilitating the 

participation of key parliamentarians from Regional Member Countries (RMCs). Internally, 

IDEV organized a department-wide knowledge sharing retreat on lessons learnt from the 

Comprehensive Evaluation of Development Results.  

IDEV has deepened its partnership with the Centers for Learning on Evaluation and Results 

(CLEAR). It also supported and participated in the EvalPartners Global Forum, the National 

Evaluation Capacities Conference, the CLEAR Initiative Global Forum, and the global 

conference of the International Development Evaluation Association.  

Evaluation Capacity Development 

Evaluation Capacity Development, both inside the Bank and in RMCs, continues to be a 

priority for IDEV. Internal learning initiatives include the piloting of a “self-learning” webinar 

initiative and planned internal trainings on presentation skills and on theory-based evaluation. 

The webinar, in particular, provides an opportunity to revitalize the Bank Evaluation 

Community of Practice. 
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With regard to RMCs, in 2017, progress was achieved for several initiatives, including the 

African Parliamentarians’ Network on Development Evaluation (APNODE), the Evaluation 

Platform for Regional African Development Institutions (EPRADI) and ongoing capacity 

development partnerships in 

Ethiopia and Tanzania (Table 3).  

In addition, IDEV has embarked 

on new evaluation capacity 

development partnerships 

including Twende Mbele, a joint 

initiative with the governments of 

Benin, South Africa and Uganda 

and CLEAR Anglophone Africa, 

which seeks to develop and 

implement Monitoring & 

Evaluation systems that improve 

government performance and 

impact on citizens. 

  

Table 3. IDEV’s 2017 Evaluation Capacity Development Activities 

 

Platform IDEV Achievements

APNODE • Facilitation of Executive Committee Meetings
• Support for amendments to APNODE Constitution and adoption 

of Strategic Plan 
• Support for candidature, election of governing body
• Annual General Meeting planned and held
• Facilitated participation of members in AfrEA conference

EPRADI • Contribution to: 
• Institutional capacity assessment
• Establishment of knowledge sharing platform 
• Establishment of a pooled fund

ECD in Ethiopia • Diagnostic report approved and taken into account when 
drafting the “National Evaluation Policy”

• Support to the implementation of the Policy

ECD in 
Tanzania

• Scoping mission undertaken to identify opportunities for further 
cooperation.

• Comments provided on a draft National Monitoring and 
Evaluation Framework
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IDEV’s Work Program Update for 2018 

IDEV’s 2018 Work Program will be a continuation of its updated work program as approved 

in 2017. This update proposes minor changes when compared to the 2016-2018 work program, 

which was amended through the 2017 update. These changes are the postponement of two 

evaluations from 2017 to 2018 and the addition of the synthesis report on quality assurance. 

An external peer review of the evaluation function will be launched and completed in the first 

half of 2018 in order to inform the preparation of the new independent evaluation strategy 

2019-2024. An overview of the 2018 Work Program with proposed changes is provided in 

Annex 1. 

Evaluations 

In 2018, IDEV proposes to initiate 11 evaluations 

in addition to a second CSP Completion Report 

Validation pilot. The topic of a planned evaluation 

synthesis will be determined in 2018 to align with 

institutional needs. 

 

The definition of the new Independent Evaluation 

Strategy 2019-2024 will start in Q2 2018. 

Consultations for designing the new work program 

for 2019-2021 will start in parallel. IDEV has also 

agreed to undertake a peer review of the evaluation 

function, which will support the development of 

the next Evaluation Strategy. Details of the 

proposed evaluations and their alignment to the 

High 5s is presented in Table 4.  

PCR/XSR Validation 

In addition to these evaluations, IDEV will 

continue to strive for 100% validation of PCRs and 

XSRs. The validation of the 2016 and 2017 PCRs 

and XSRs will be completed by the end of 2018.  

Knowledge Management, Dissemination and 

Outreach 

In order to ensure learning from evaluations and the use of evaluative knowledge, IDEV’s 

knowledge management, dissemination, and outreach activities will continue to be a key area 

of focus.  

In 2018, IDEV will continue to implement its ongoing knowledge management activities, 

including: (i) publishing and distributing all IDEV evaluations and knowledge products, 

including the annual report; (ii) publishing and distributing the quarterly publication 

eVALUation Matters; (iii) revitalizing the Evaluation Community of Practice (ECoP), 

Table 4. Evaluations to start in 2018 

Evaluation High 5s Alignment 

Project Cluster 

Access to Finance Feed Africa, Industrialize 
Africa 

Green Growth Cross-cutting 

Impact Evaluation 

Transport Industrialize Africa 

Irrigation (from 2017) Feed Africa 

Country Strategy /Regional Evaluations 

Egypt 
Mali 
Gabon 
Mauritania (MTE) 

Country Evaluations are 
undertaken on the basis 
of coverage and 
timeliness to inform 
subsequent CSPs 

CSP Completion Report Validation (pilot) 

Pilot (South Africa, Lesotho 
or Equatorial Guinea) 

Contingent on availability 
of resources 

Sector and Thematic Evaluations 

Bank’s Role in Increased 
Access to Finance in Africa 

Industrialize Africa 

 

Bank’s Partnerships (from 
2017) 

Crosscutting 

Corporate Evaluation 

Bank Fragility Strategy 
(2014-2019) 

Crosscutting 

Mainstreaming Green 
Growth in Bank’s Strategies 
and Operations 

Crosscutting 

Peer Review of the 
Evaluation Function 

Improve financial 
performance and 
development impact 

Evaluation Synthesis 

To be determined To Be Determined 
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including an online presence; and (iv) organizing internal and regional knowledge sharing 

events to promote learning from evaluations and support the development of an evaluative 

culture in the Bank and RMCs. Following the successful Development Evaluation Week of 

November 2016, IDEV intends to organize this event again in 2018. 

Evaluation Capacity Development and Partnerships 

Partnerships and Evaluation Capacity Development will remain priorities for IDEV, in line 

with the Bank’s objectives to work more closely with its clients, be a knowledge broker and 

improve its results focus. IDEV will continue to work with and support Bank staff, RMCs, and 

an evaluation institutions and organizations in Africa. Furthermore, National Evaluation 

Capacity Development features among the outcomes for the Sustainable Development Goals. 

IDEV will, in particular, continue to support APNODE and EPRADI to support these two 

initiatives in becoming independently operating and self-sustaining initiatives. Furthermore, 

IDEV will continue to work with the Governments of Ethiopia and Tanzania to strengthen their 

National Monitoring and Evaluation Systems. Opportunities will be explored to expand this 

initiative to other countries, provided sufficient bilateral resources can be mobilized. 

IDEV will continue to participate in evaluation partnerships such as Twende Mbele, 

EvalPartners and the CLEAR initiative. 

Resource Requirements 

As presented in the 2016-2018 work program, IDEV is pursuing plans to professionalize the 

evaluation function in order to gradually internalize its evaluation work, including the design 

phase and summary report phase of the evaluations. This direction will ultimately reduce the 

reliance on consulting firms and lower consultancy costs over the course of IDEV’s next three-

year Work Program planned from 2019-2021. This direction was confirmed as part of the 

discussions around the new structure for IDEV that took place within the broader framework 

of the DBDM. Additional positions were approved as part of this discussion, in particular a 

Quality and Methods Advisor (PL3), which will further reinforce IDEV’s in-house capacity as 

well as the quality of evaluations. 

Unfortunately, recruitment has been slow and staffing has represented one of the key 

constraints to delivery for IDEV in 2017. Over the course of 2017, IDEV has recruited four 

analysts at the PL6 level as well as two evaluators at PL4 and PL3 level. As of November 2017, 

and as the result of the combination of long-standing vacancies and staff departures, IDEV has 

a total of 12 vacancies, distributed as follows: 1 PL2, 1 PL3, 6 PL4, 2 PL5, and 2 GS7. In 

addition, a division manager has been on extended sick leave for almost all of 2017. Staffing 

will again constitute a key challenge to overcome in 2018 and recruitment will therefore be 

accelerated to the greatest possible extent. The current level of vacancies still constitutes a 

major risk for IDEV’s delivery in 2018. IDEV will keep CODE informed of evolutions and 

possible impact on delivery of evaluations. 

Consistent with the proposals made as part of the DBDM discussions, no increase in workload 

budget is requested for 2018. The proposed workload budget for 2018 will therefore remain 
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unchanged compared to the 2017 allocation of UA 3.94 million. Some activities, including the 

expansion of the Evaluation Capacity Development initiatives will depend upon the 

mobilization of resources from bilateral trust funds. For example, support provided to the 

governments of Ethiopia and Tanzania will be supported by funds from the Government of 

Finland.  

With respect to evaluation products, the key assumption as presented above for this flat budget 

over the period is the internalization of evaluation work. Given the level of vacancies, this 

assumption will not be met in 2018. It is estimated that about UA 0.8 million additional may 

be required in workload to mitigate the risks for the delivery of evaluation products. IDEV will 

redouble efforts to mobilize additional external resources to fund the implementation of its 

work program, as previously done using Canada, UK, and Korea trust funds resources, as well 

as through a MOU with the evaluation department of the Norway cooperation, NORAD. 

IDEV’s proposal to accept financial support of about $715,000 from NORAD is currently 

being reviewed by the SMCC. 
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Annex 1: Overview of evaluations for 2018 (ongoing and 

starting) with proposed changes 

Title Status Priority Areas 
PCR/XSR validation synthesis  

100% coverage Ongoing (2016)                   Streamline business process to promote 
efficiency and effectiveness. 

Project cluster  

Water and sanitation Ongoing (2016)                  

Water for agriculture Ongoing (2017)                  

Governance Ongoing (2017)                  

Access to finance Planned                                Feed Africa. 

Green growth Planned                                Potentially all Hi 5s. 

Impact Evaluation  

Transport Planned                                Industrialize Africa 

Irrigation Postponed from 2017   

Country/regional evaluation  

Regional Integration Center Ongoing (2016)                 Country evaluations are undertaken on 
the basis of coverage and timeliness to 
inform the next CSP. They potentially 
align to all High 5s. 

Cabo Verde Ongoing (2017)                 

Mauritius Ongoing (2017)                 

Swaziland Ongoing (2017)                 

Guinea-Bissau (MTE) Ongoing (2017)                 

Egypt  Planned                                

 Mali Planned                                

Gabon Planned                                

Mauritania (MTE) Planned                                

CSP completion report validation (pilot)  

South Africa Ongoing                                

Sector/Thematic evaluation  

Energy Ongoing (2015)                 Light up and power Africa 

PPP Phase 2 Ongoing (2016)                 Industrialize Africa 

Policy Based Operations (PBO)  Ongoing (2017)                   Crosscutting areas 

Bank’s Partnerships: Co-financing, 
syndication and coordination 

Postponed from 2017                    Improve financial performance and 
increase development impact 

Bank’s role in increased Access to Finance 
in Africa 

Planned                                Industrialize Africa 

Corporate evaluation  

Bank’s Self-Evaluation Systems and 
Processes 

Ongoing (2017)                 Improve financial performance and 
increase development impact 

Quality at Entry Ongoing (2017)                 Improve financial performance and 
increase development impact 

Quality of Supervision Ongoing (2017)                 Improve financial performance and 
increase development impact 

Integrated Safeguards System Ongoing (2017)                 Improve financial performance and 
increase development impact 

Quality Assurance across the Project Cycle Ongoing (2017)                   Improve financial performance and 
increase development impact 

Internal Review of the 2013-2017 
Evaluation Strategy 

Ongoing (2017)                 Improve financial performance and 
increase development impact 

Bank Fragility Strategy (2014-2019) Planned                                Cross-cutting areas 

Mainstreaming green growth in Bank’s 
strategies and operations 

Planned                                Cross-cutting areas 



10 

Title Status Priority Areas 
IDEV Peer Review Added                                   Improve financial performance and 

increase development impact 

Evaluation synthesis  

Partnerships Ongoing (2017)                 Improve financial performance and 
increase development impact 

Lines of credit Ongoing (2017)                 Industrialize Africa 

Sanctions Ongoing (2017)                 Improve financial performance and 
increase development impact 

Others (to be determined) Planned                                 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Legend 

 = planned (not yet started) 

= started and ongoing  

 = added to the work program 

 = Postponed  
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Addendum to document ADB/BD/WP/2017/203, Independent Development Evaluation 2016-

2018 Work Program - 2018 Update 

 

FOR INFORMATION 

 

 

At the CODE meeting of 21 November 2017, CODE members requested an updated and 

expanded version of the table in Annex 1 of the above-mentioned document. Please see 

attached the requested table. 
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Overview of evaluations for 2018 (ongoing and starting) with proposed changes 

Status as at 20 January 2018 

Title Status Priority Areas Estimated 
Delivery* 
Timeline 

PCR/XSR validation synthesis   

100% coverage Ongoing (2016) & (2017)               
 

Streamline business process to promote 
efficiency and effectiveness. 

Q3 2018 

Project cluster   

Water and Sanitation (Rural) Ongoing (2016)                

(Report under preparation) 

Improve the quality of life of the people of 
Africa. 

Q1 2018 

Water and Sanitation (Urban) Ongoing (2016)                 

(Report under preparation) 

Improve the quality of life of the people of 
Africa. 

Q1 2018 

Agricultural water management Ongoing (2017)                

(Report under preparation) 

Feed Africa. Q1 2018 

Governance (Energy) Ongoing (2017)                

(Data collection) 

Light up and Power Africa. Q3 2018 

Governance (Business Enabling 
Environment) 

Ongoing (2017)                

(Data collection) 

Crosscutting areas. Q3 2018 

Access to finance Planned                             Feed Africa. 2019 

Green growth Planned                             Potentially all High 5s. 2019 

Impact Evaluation   

Transport Planned                             Industrialize Africa. 2019 

Irrigation Postponed from 2017       Feed Africa. 2019 

Country/regional evaluation   

Malawi  Ongoing (2016)                

(Report under preparation) 

Country evaluations are undertaken on the 
basis of coverage and timeliness to inform the 
next CSP. They potentially align to all High 5s. 

Q1 2018 

Cabo Verde Ongoing (2017)                

(Report under preparation) 

Q2 2018 

Mauritius Ongoing (2017)                

(Inception) 

Q4 2018 

Swaziland Ongoing (2017)                

(Inception) 

Q4 2018 

Guinea-Bissau (MTE) Ongoing (2017)                

(Scoping) 

Q2 2018 
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Title Status Priority Areas Estimated 
Delivery* 
Timeline 

Egypt  Planned                               2019 

Mali Planned                               2019 

Gabon Planned                               2019 

Mauritania (MTE) Planned                               2019 

CSP completion report validation (pilot)   

South Africa Ongoing                              

(Inception) 

Potentially aligned to all High 5s. Q1 2018 

Sector/Thematic evaluation   

Energy Ongoing (2015)                

(Report under preparation) 

Light up and power Africa. Q2 2018 

PPP Phase 2 Ongoing (2016)                

(Data collection) 

Industrialize Africa. Q3 2018 

Policy Based Operations (PBO)  Ongoing (2017)                 

(Data collection) 

Crosscutting areas. Q2 2018 

CBFF Ongoing (2016)  

(Report under preparation) 

Feed Africa; Improve the quality of life of the 
people of Africa. 

Q1 2018 

Bank’s Partnerships: Co-financing, 
syndication and coordination 

Postponed from 2017              

(Inception) 

Improve financial performance and increase 
development impact. 

2019 

Bank’s role in increased Access to 
Finance in Africa 

Planned                               Industrialize Africa. 2019 

Corporate evaluation   

Bank’s Self-Evaluation Systems and 
Processes 

Ongoing (2017)                

(Inception) 

Improve financial performance and increase 
development impact. 

Q3 2018 

Quality at Entry Ongoing (2017)                

(Inception) 

Improve financial performance and increase 
development impact. 

Q2 2018 

Quality of Supervision Ongoing (2017)                

(Inception) 

Improve financial performance and increase 
development impact. 

Q2 2018 

Integrated Safeguards System Ongoing (2017)                

(Inception) 

Improve financial performance and increase 
development impact. 

Q2 2018 

Quality Assurance across the Project 
Cycle (synthesis note) 

Ongoing (2017)                 

(Inception) 

Improve financial performance and increase 
development impact. 

Q3 2018 

Internal Review of the 2013-2017 
Evaluation Strategy 

Ongoing (2017)                

(Data collection) 

Improve financial performance and increase 
development impact. 

Q3 2018 
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Title Status Priority Areas Estimated 
Delivery* 
Timeline 

Bank Fragility Strategy (2014-2019) Planned                               Cross-cutting areas. 2019 

Mainstreaming green growth in 
Bank’s strategies and operations 

Planned                               Cross-cutting areas. 2019 

IDEV Peer Review Ongoing (2017)                 

(Inception) 

Improve financial performance and increase 
development impact. 

Q3 2018 

Evaluation synthesis   

Partnerships Ongoing (2017)                

(Inception) 

Improve financial performance and increase 
development impact. 

Q2 2018 

Lines of credit Ongoing (2017)                

(Inception) 

Industrialize Africa. Q3 2018 

Sanctions systems in MDBs Ongoing (2017)                

(Inception) 

Improve financial performance and increase 
development impact. 

Q2 2018 

* “Delivery” is the date of submission either to Bank Management, for the preparation of a Management Response, or directly to the Board (for 

products not requiring a Management Response) 

 

 

Legend 

 = planned 

= started and ongoing  

 = postponed, to start in 2018 


